COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2005

ESTIMATE SUMMARY 08:52:42
CONTID: C13967 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 13967-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 465.( DAYS TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
Castle Pines Interchange PERCENT TIME: 103.56 ORIG TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
PROJECT NO: IM 0252-359
Castle Pines Interchange
NAME OF ROAD: I 25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/01/2005 DATE TIME STARTED 03/24/2004
5670 FRANKLIN STREET DATE LET 02/26/2004 DATE WORK BEGAN
DATE AWARDED 03/15/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,138,726.94 PARTICIPATING $ 6,912,173.52 S 380,491.29
AWARD PROJECT AMT: $ 6,773,273.49 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.83% TOTAL EARNINGS 6,912,173.52 380,491.29
FUNDS AVAILABLE: $ 226,553.42 STOCKPILED MATERIALS 435.70 -38,422.21
GROSS EARNINGS 6,912,609.22 342,069.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,602.17 -443.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,894,007.05 341,625.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,894,007.05 341,625.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 341,625.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT : IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0010 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0015 202-00010 *REMOVAL OF TREE 7.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0020 202-00035 REMOVAL OF PIPE 957.000 957.000
LF 0.000 0.00
9.00000 957.000 8,613.00
0025 202-00037 REMOVAL OF END SECTION 16.000 16.000
EACH 0.000 0.00
250.00000 16.000 4,000.00
0030 202-00090 *REMOVAL OF DELINEATOR 151.000 151.000
EACH 0.000 0.00
1.00000 151.000 151.00
0035 202-00203 *REMOVAL OF CURB AND GUTTER 610.000 610.000
LF 0.000 0.00
2.00000 610.000 1,220.00
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,212.170 2,212.170
SY 0.000 0.00
8.00000 2,212.170 17,697.36
0045 202-00220 *REMOVAL OF ASPHALT MAT 15,202.000 15,202.000
Sy 0.000 0.00
2.15000 15,202.000 32,684.30
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 13,321.000 3,456.580
SF 9,812.400 7,849.92
0.80000 13,268.980 10,615.18
0055 202-00700 *REMOVAL OF LIGHT STANDARD 22.000 22.000
EACH 0.000 0.00
100.00000 22.000 2,200.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00750 *REMOVAL OF LUMINAIRE 22.000 22.000
EACH 0.000 0.00
30.00000 22.000 660.00
0065 202-00810 *REMOVAL OF GROUND SIGN 44.000 43.000
EACH 1.000 22.00
22.00000 44.000 968.00
0070 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 1.000 100.00
100.00000 1.000 100.00
0075 202-01000 *REMOVAL OF FENCE 6,325.000 6,029.000
LF 296.000 103.60
0.35000 6,325.000 2,213.75
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,605.000 1,551.000
LF 0.000 0.00
1.70000 1,551.000 2,636.70
0085 202-01170 REMOVAL OF GUARDRAIL TYPE 7 212.000 187.000
LF 25.000 125.00
5.00000 212.000 1,060.00
0090 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
153.35000 8.000 1,226.80
0095 202-05150 *SANDBLASTING 7,976.000 0.000
SF 7,976.000 4,386.80
0.55000 7,976.000 4,386.80
0100 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 416,553.000 411,553.000
cy 5,000.000 10,100.00
2.02000 416,553.000 841,437.06
0105 203-01500 *BLADING 17.500 9.500
HOUR 8.000 960.00
120.00000 17.500 2,100.00
0110 203-01510 *BACKHOE 80.000 64.000
HOUR 16.000 2,400.00

150.00000 80.000 12,000.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 110.000 93.000
HOUR 14.000 2,800.00
200.00000 107.000 21,400.00
0120 206-00000 *STRUCTURE EXCAVATION 2,192.000 2,192.000
cY 0.000 0.00
3.00000 2,192.000 6,576.00
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30.000 30.000
cy 0.000 0.00
14.00000 30.000 420.00
0130 206-00520 *FILTER MATERIAL (CLASS B) 190.000 133.300
cY 0.000 0.00
28.70000 133.300 3,825.71
0135 207-00205 *TOPSOIL 19,894.000 17,138.000
cy 2,756.000 7,027.80
2.55000 19,894.000 50,729.70
0140 208-00002 *EROSION LOG (12 INCH) 1,200.000 800.000
LF 400.000 2,000.00
5.00000 1,200.000 6,000.00
0145 208-00011 *EROSION BALES (WEED FREE) 709.000 678.000
EACH 31.000 310.00
10.00000 709.000 7,090.00
0150 208-00020 *SILT FENCE 9,600.000 9,108.000
LF 0.000 0.00
1.00000 9,108.000 9,108.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 14.000 14.000
EACH 0.000 0.00
250.00000 14.000 3,500.00
0165 208-00055 *RIGID INLET PROTECTION DEVICE 7.000 7.000
EACH 0.000 0.00
500.00000 7.000 3,500.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0180 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.950
LS 0.050 350.00
7,000.00000 1.000 7,000.00
0185 210-00805 *RESET OVERHEAD SIGN STRUCTURE 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0190 210-00815 *RESET SIGN PANEL 3.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0195 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 1.500
EACH 0.500 600.00
1,200.00000 2.000 2,400.00
0200 210-04020 MODIFY INLET 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0205 212-00006 *SEEDING (NATIVE) 50.900 31.300
ACRE 19.600 5,488.00
280.00000 50.900 14,252.00
0210 213-00002 *MULCHING (WEED FREE HAY) 43.800 35.500
ACRE 8.300 2,407.00
290.00000 43.800 12,702.00
0215 213-00061 *MULCH TACKIFIER 6,439.000 4,132.400
1B 2,306.600 3,229.24
1.40000 6,439.000 9,014.60
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 10.000 0.000
EACH 10.000 2,500.00

250.00000 10.000 2,500.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
3.60000 0.000 0.00
0230 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,600.000 1,600.000
SY 0.000 0.00
3.70000 1,600.000 5,920.00
0235 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 41,646.000 25,621.700
sy 16,024.300 19,068.92
1.19000 41,646.000 49,558.74
0235 MATERIAL ALLOWANCE COCONUT/STRAW BLANKETS 0.000
SY 0.000 0.00
0.71000 0.000 0.00
0240 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0245 250-00110 *HEALTH AND SAFETY OFFICER 30.000 13.000
HOUR 0.000 0.00
84.70000 13.000 1,101.10
0250 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 8.000
EACH 0.000 0.00
74.03000 8.000 592.24
0255 250-00210 *SOLID WASTE DISPOSAL 2.000 2.000
cy 0.000 0.00
45.45000 2.000 90.90
0260 250-00220 *HAZARDOUS WASTE DISPOSAL 2.000 2.000
cy 0.000 0.00
134.00000 2.000 268.00
0265 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 17,183.240 17,183.240
TON 0.000 0.00
10.04000 17,183.240 172,519.73
0270 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 7,552.300 7,496.130
TON 56.170 1,545.24
27.51000 7,552.300 207,763.77
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 403-34751 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 2,188.000 2,171.760
TON 0.000 0.00
35.10000 2,171.760 76,228.78
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,371.000 2,371.000
GAL 0.000 0.00
0.85000 2,371.000 2,015.35
0285 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.15000 0.000 0.00
0290 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 35,903.000 34,073.900
sy 1,829.100 51,214.80
28.00000 35,903.000 1,005,284.00
0290 MATERIAL ALLOWANCE DOWEL BASKETS 2,000.098
SY -1,829.101 -4,660.55
2.54800 170.997 435.70
0295 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 12,892.000 12,253.530
SY 638.470 24,261.86
38.00000 12,892.000 489,896.00
0295 MATERIAL ALLOWANCE DOWEL BASKETS 90.471
SY -90.471 -57.63
0.63700 0.000 0.00
0300 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0305 503-00048 *DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
160.00000 42.000 6,720.00
0310 506-00010 *RIPRAP (SPECIAL) 834.000 791.500
cY 0.000 0.00
38.00000 791.500 30,077.00
0315 506-00209 RIPRAP (9 INCH) 403.000 313.000
cy 90.000 4,500.00
50.00000 403.000 20,150.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 506-00212 RIPRAP (12 INCH) 190.000 188.800
cYy 0.000 0.00
52.00000 188.800 9,817.60
0325 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 16.200 14.120
TON 2.080 176.80
85.00000 16.200 1,377.00
0330 601-01000 CONCRETE CLASS B 23.000 22.300
cYy 0.000 0.00
550.00000 22.300 12,265.00
0335 601-40300 *STRUCTURAL CONCRETE COATING 2,140.000 2,049.000
SY 0.000 0.00
4.50000 2,049.000 9,220.50
0340 602-00000 REINFORCING STEEL 1,123.000 1,123.000
1B 0.000 0.00
0.70000 1,123.000 786.10
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 2,640.500 2,640.500
LF 0.000 0.00
38.00000 2,640.500 100, 339.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 597.000 597.000
LF 0.000 0.00
49.00000 597.000 29,253.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 383.000 383.000
LF 0.000 0.00
67.00000 383.000 25,661.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 665.000 665.000
LF 0.000 0.00
69.00000 665.000 45,885.00
0365 603-01420 42 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
83.00000 72.000 5,976.00
0370 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 123.000 123.000
LF 0.000 0.00

95.00000 123.000 11,685.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
900.00000 5.000 4,500.00
0380 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000
EACH 0.000 0.00
900.00000 5.000 4,500.00
0385 603-05030 30 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0390 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0395 603-05042 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0400 603-10240 24 INCH CORRUGATED STEEL PIPE 124.000 124.000
LF 0.000 0.00
30.00000 124.000 3,720.00
0405 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
220.00000 2.000 440.00
0410 603-30024 24 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
265.00000 3.000 795.00
0415 603-50004 4 INCH PLASTIC PIPE 290.000 290.000
LF 0.000 0.00
10.00000 290.000 2,900.00
0420 603-61120 12 INCH FLEXIBLE PIPE 489.000 368.000
LF 121.000 1,331.00
11.00000 489.000 5,379.00
0425 603-61180 18 INCH FLEXIBLE PIPE 260.000 260.000
LF 0.000 0.00

20.00000 260.000 5,200.00
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PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0430 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,360.00000 2.000 2,720.00
0435 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0440 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0445 604-00515 *INLET TYPE D (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,900.00000 2.000 11,800.00
0450 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0455 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,800.00000 3.000 11,400.00
0460 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 1.800
EACH 0.200 980.00
4,900.00000 2.000 9,800.00
0465 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,900.00000 1.000 6,900.00
0470 604-19305 *INLET TYPE R L 15 (5 FOOT) 3.000 2.600
EACH 0.400 2,160.00
5,400.00000 3.000 16,200.00
0475 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,600.00000 1.000 5,600.00
0480 604-19315 *INLET TYPE R L 15 (15 FOOT) 3.000 2.800
EACH 0.200 1,460.00

7,300.00000 3.000 21,900.00
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0485 604-19505 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,700.00000 1.000 6,700.00
0490 604-20000 *OUTLET STRUCTURE 3.000 3.000
EACH 0.000 0.00
6,400.00000 3.000 19,200.00
0495 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
0500 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0505 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 538.000
LF 0.000 0.00
12.20000 538.000 6,563.60
0510 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 829.000 617.000
LF 212.000 12,296.00
58.00000 829.000 48,082.00
0515 606-01340 *END ANCHORAGE TYPE 3D 3.000 2.000
EACH 1.000 420.50
420.50000 3.000 1,261.50
0520 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
837.00000 1.000 837.00
0525 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 1.000 1,643.35
1,643.35000 2.000 3,286.70
0530 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,261.25000 2.000 2,522.50
0535 607-00005 *END POST 8.000 4.000
EACH 4.000 344.20

86.05000 8.000 688.40
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0540 607-00010 *CORNER AND LINE BRACE POST 22.000 12.000
EACH 10.000 1,290.50
129.05000 22.000 2,839.10
0545 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,379.000 5,554.000
LF 6,825.000 5,460.00
0.80000 12,379.000 9,903.20
0550 607-11525 *FENCE (PLASTIC) 1,620.000 1,620.000
LF 0.000 0.00
2.15000 1,620.000 3,483.00
0555 608-00000 *CONCRETE SIDEWALK 886.000 604.500
sY 281.500 8,445.00
30.00000 886.000 26,580.00
0560 608-00010 *CONCRETE CURB RAMP 115.000 95.360
SY 19.640 1,060.56
54.00000 115.000 6,210.00
0565 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,441.000 2,558.000
LF 883.000 7,947.00
9.00000 3,441.000 30,969.00
0570 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,938.000 3,353.000
LF 585.000 6,435.00
11.00000 3,938.000 43,318.00
0575 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 817.000 506.000
LF 311.000 3,110.00
10.00000 817.000 8,170.00
0580 609-60011 *CURB TYPE 6 (SECTION M) 160.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0585 610-00026 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 25,533.000 17,306.500
SF 8,226.500 41,132.50
5.00000 25,533.000 127,665.00
0590 612-00001 *DELINEATOR (TYPE I) 124.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00



CONTID: C13967 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0595 612-00002 *DELINEATOR (TYPE II) 110.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0600 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0605 613-00001 *DIRECTIONAL BORING CONDUIT 1,280.000 1,280.000
LF 0.000 0.00
38.00000 1,280.000 48,640.00
0610 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0615 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,943.000 12,373.000
LF 1,570.000 7,850.00
5.00000 13,943.000 69,715.00
0620 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 5,568.000 4,918.000
LF 650.000 3,900.00
6.00000 5,568.000 33,408.00
0625 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 4,300.000 3,840.000
LF 0.000 0.00
3.00000 3,840.000 11,520.00
0630 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,280.000 1,280.000
LF 0.000 0.00
6.00000 1,280.000 7,680.00
0635 613-10000 *WIRING 1.000 0.800
LS 0.200 1,700.00
8,500.00000 1.000 8,500.00
0640 613-16000 *LUMINAIRE (SPECIAL) 11.300 8.000
EACH 0.000 0.00
2,400.00000 8.000 19,200.00
0645 613-20100 *LIGHT STANDARD (INSTALL ONLY) 20.000 19.000
EACH 1.000 300.00

300.00000 20.000 6,000.00
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0650 613-34300 *LIGHT STANDARD METAL (30 FOOT) 5.000 5.000
EACH 0.000 0.00
1,800.00000 5.000 9,000.00
0650 MATERIAL ALLOWANCE LIGHT STANDARD (30 FOOT) 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0655 613-34400 *LIGHT STANDARD METAL (40 FOOT) 16.000 6.000
EACH 10.000 30,000.00
3,000.00000 16.000 48,000.00
0655 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 10.000
EACH -10.000 -25,500.00
2,550.00000 0.000 0.00
0660 613-40000 *CONCRETE FOUNDATION PAD 40.000 39.000
EACH 1.000 600.00
600.00000 40.000 24,000.00
0665 613-50100 *LIGHTING CONTROL CENTER 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0665 MATERIAL ALLOWANCE LIGHTING CONTROL CENTERS 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0670 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 36.000 25.000
EACH 11.000 2,750.00
250.00000 36.000 9,000.00
0670 MATERIAL ALLOWANCE LUMINAIRES (SODIUM)250 WATT 11.000
EACH -11.000 -1,790.03
162.73000 0.000 0.00
0675 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 9.000 9.000
EACH 0.000 0.00
1,200.00000 9.000 10,800.00
0680 614-00011 *SIGN PANEL (CLASS I) 276.000 0.000
SF 0.000 0.00

12.00000 0.000 0.00
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0685 614-00012 *SIGN PANEL (CLASS II) 580.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0690 614-00013 *SIGN PANEL (CLASS III) 709.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0695 614-00615 *STEEL SIGN POST (W 6X15) 166.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0700 614-01502 *STEEL SIGN POST (2 INCH ROUND) 322.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0705 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 808.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0710 614-03002 *CONCRETE FOOTING (TYPE 2) 10.000 0.000
EACH 10.000 8,250.00
825.00000 10.000 8,250.00
0715 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 40.000 20.000
(NON-INVASIVE)
EACH 20.000 12,000.00
600.00000 40.000 24,000.00
0715 MATERIAL ALLOWANCE MICRO LOOPS 20.000
EACH -20.000 -6,414.00
320.70000 0.000 0.00
0720 615-00030 EMBANKMENT PROTECTOR TYPE 3 7.000 6.000
EACH 1.000 350.00
350.00000 7.000 2,450.00
0725 621-00450 *DETOUR PAVEMENT 3,775.000 3,774.600
Sy 0.000 0.00
14.85000 3,774.600 56,052.81
0730 625-00000 CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 4,500.00

90,000.00000 1.000 90,000.00



CONTID: C13967 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0735 626-00000 *MOBILIZATION 0.650 0.650
LS 0.000 0.00
546,172.00000 0.650 355,011.80
0740 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0745 627-00005 *EPOXY PAVEMENT MARKING 203.000 0.000
GAL 203.000 9,744.00
48.00000 203.000 9,744.00
0750 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 160.000 126.200
GAL 33.800 980.20
29.00000 160.000 4,640.00
0755 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 50.000 0.000
SF 0.000 0.00
9.95000 0.000 0.00
0760 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,320.000 0.000
SF 0.000 0.00
6.95000 0.000 0.00
0765 630-00000 *FLAGGING 4,402.250 3,929.000
HOUR 473.250 8,518.50
18.00000 4,402.250 79,240.50
0770 630-00007 *TRAFFIC CONTROL INSPECTION 117.000 109.000
DAY 4.000 520.00
130.00000 113.000 14,690.00
0775 630-00012 *TRAFFIC CONTROL MANAGEMENT 295.000 269.000
DAY 26.000 9,100.00
350.00000 295.000 103,250.00
0780 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 10.000 10.000
HOUR 0.000 0.00
10.00000 10.000 100.00
0785 630-80001 *FLASHING BEACON (PORTABLE) 8.000 7.200
EACH 0.000 0.00

1,200.00000 7.200 8,640.00
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0790 630-80305 *FLAGGING STATION LIGHT 1.000 0.900
EACH 0.000 0.00
2,200.00000 0.900 1,980.00
0795 630-80334 *BARRICADE (TYPE 3 F-D) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0800 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000 19.800
EACH 0.000 0.00
250.00000 19.800 4,950.00
0805 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0810 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 90.000 70.200
EACH 0.000 0.00
50.00000 70.200 3,510.00
0815 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 65.700
EACH 0.000 0.00
160.00000 65.700 10,512.00
0820 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 26.100
EACH 0.000 0.00
160.00000 26.100 4,176.00
0825 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 57.600
SF 7.200 108.00
15.00000 64.800 972.00
0830 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
2,500.00000 3.600 9,000.00
0835 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
3,000.00000 4.500 13,500.00
0840 630-80360 *DRUM CHANNELIZING DEVICE 285.000 254.700
EACH 0.000 0.00

65.00000 254.700 16,555.50
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0845 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 6,791.000 5,924.700
LF 187.200 3,369.60
18.00000 6,111.900 110,014.20
0850 630-80380 *TRAFFIC CONE 175.000 157.500
EACH 0.000 0.00
10.00000 157.500 1,575.00
0855 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 4.500
EACH 0.000 0.00
7,500.00000 4.500 33,750.00
0860 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70011 F/A PARTNERING 4,556.500 0.000
FA 4,556.500 4,556.50
1.00000 4,556.500 4,556.50
0870 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 48,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70014 F/A INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 455.800
EACH 0.000 0.00
1.00000 455.800 455.80
0890 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C13967 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0900 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70074 F/A OBTAIN POWER FROM IREA 7,300.000 7,179.950
FA 0.000 0.00
1.00000 7,179.950 7,179.95
0910 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70592 F/A SURVEY MONUMENTATION 862.500 0.000
FA 862.500 862.50
1.00000 862.500 862.50
1080 202-00190 REM OF CONC MEDIAN COVER MATL 103.000 103.000
SY 0.000 0.00
25.75000 103.000 2,652.25
1085 403-00720 HBP (PATCHING) (ASPH) 55.000 37.000
TON 0.000 0.00
149.60000 37.000 5,535.20
1090 630-80384 TUBULAR MARKER 41.000 36.900
EACH 0.000 0.00
69.45000 36.900 2,562.71
1095 900-00006 *ADDED ITEM (DOLLAR)/ FIBER OPTICS 8,657.000 8,657.000
DOL 0.000 0.00
1.00000 8,657.000 8,657.00
1100 625-00001 CONST SURVEYING (HOUR) 80.000 61.500
HOUR 1.500 150.00
100.00000 63.000 6,300.00
1105 900-00006 ADDED ITEM (DOLLAR)/ PHONE SERVICE 1,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1110 613-00301 3 IN ELEC COND (JACKED) 392.000 392.000
LF 0.000 0.00
11.97000 392.000 4,692.24
1115 900-00006 ADDED ITEM (DOLLAR)/ LANDSCAPING 500.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1120 900-00007 ADDED ITEM (EACH)/ DOWEL BARS 778.000 778.000
EACH 0.000 0.00
7.35000 778.000 5,718.30
CAT 0200 CURRENT AMT 5,538,458.49 $ 320,729.685% 5,312,806.73
CAT NO0300 STRUCTURE G-17-CT
0930 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
38,000.00000 1.000 38,000.00
0935 206-00000 *STRUCTURE EXCAVATION 2,916.000 2,916.000
cYy 0.000 0.00
3.00000 2,916.000 8,748.00
0940 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,179.000 2,179.000
cy 0.000 0.00
14.00000 2,179.000 30,506.00
0945 206-00200 *STRUCTURE BACKFILL (CLASS 2) 30.500 30.500
cYy 0.000 0.00
14.00000 30.500 427.00
0950 206-00520 *FILTER MATERIAL (CLASS B) 126.000 126.000
cy 0.000 0.00
28.70000 126.000 3,616.20
0955 206-01781 SHORING (AREA 1) 1.000 1.000
L S 0.000 0.00
12,000.00000 1.000 12,000.00
0960 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
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0965 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 756.000 756.000
LF 0.000 0.00
9.00000 756.000 6,804.00
0970 502-00460 *PILE TIP 44.000 44.000
EACH 0.000 0.00
60.00000 44.000 2,640.00
0975 502-11253 *STEEL PILING (HP 12X53) 1,220.400 1,220.400
LF 0.000 0.00
32.00000 1,220.400 39,052.80
0980 503-00042 *DRILLED CAISSON (42 INCH) 141.340 141.340
LF 0.000 0.00
180.00000 141.340 25,441.20
0985 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 121.000 121.000
cy 0.000 0.00
335.00000 121.000 40,535.00
0990 515-00400 *CONCRETE SEALER 3,179.030 1,299.630
SY 1,879.400 6,577.90
3.50000 3,179.030 11,126.61
0995 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 202.000 202.000
LF 0.000 0.00
110.00000 202.000 22,220.00
1000 601-03040 CONCRETE CLASS D (BRIDGE) 446.020 446.020
cY 0.000 0.00
275.00000 446.020 122,655.50
1005 601-05000 CONCRETE CLASS H 1,099.410 1,099.410
cy 0.000 0.00
265.00000 1,099.410 291,343.65
1010 601-40300 *STRUCTURAL CONCRETE COATING 2,511.000 2,000.000
Sy 511.000 2,299.50
4.50000 2,511.000 11,299.50
1015 602-00020 *REINFORCING STEEL (EPOXY COATED) 279,431.140 279,431.140
1B 0.000 0.00

0.78000 279,431.140 217,956.29



CONTID: C13967 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 13967-BID ESTIMATE RUN 07/01/2005
PROJECT: IM 0252-359 ESTIMATE NO: 0014 08:52:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-17-CT

1020 606-10700 *BRIDGE RAIL TYPE 7 636.000 636.000
LF 0.000 0.00
53.00000 636.000 33,708.00
1025 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 576.000 287.000
LF 287.000 5,166.00
18.00000 574.000 10,332.00
1030 613-00075 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000
LF 0.000 0.00
20.00000 190.000 3,800.00
1035 613-00200 *2 INCH ELECTRICAL CONDUIT 304.000 250.000
LF 0.000 0.00
5.00000 250.000 1,250.00
1040 613-00300 *3 INCH ELECTRICAL CONDUIT 1,732.000 1,632.000
LF 100.000 600.00
6.00000 1,732.000 10,392.00
1045 613-00600 *6 INCH ELECTRICAL CONDUIT 1,340.000 1,330.000
LF 0.000 0.00
16.00000 1,330.000 21,280.00
1050 618-00172 *PRESTRESSED CONCRETE I (BT72) 2,701.000 2,701.000
LF 0.000 0.00
120.00000 2,701.000 324,120.00
1055 619-10140 14 INCH WELDED STEEL PIPE 0.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1060 626-00000 *MOBILIZATION 0.350 0.350
L s 0.000 0.00
546,172.00000 0.350 191,160.20
1125 601-40250 BRIDGE DECK FINISH (SAW GRV) 2,067.000 727.800
SY 1,339.200 6,696.00
5.00000 2,067.000 10,335.00
1130 900-00014  ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000
L s 0.000 0.00

5,092.50000 1.000 5,092.50
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1135 900-00005 ADDED ITEM (DAY)/ GIRDER INSPECTIONS 40.000 40.000
DAY 0.000 0.00
414.75000 40.000 16,590.00
1140 900-00014 ADDED ITEM (LUMP SUM)/ ERECTION BRACING 1.000 1.000
L S 0.000 0.00
7,371.00000 1.000 7,371.00
CAT 0300 CURRENT AMT § 1,532,268.45 § 21,339.4058 1,531,802.45
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1065 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1070 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
1075 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT § 68,000.00 $ 0.008$ 68,000.00

PROJECT TOTAL

CURRENT AMT $

7,138,726.94 $

342,069.08 $ 6,912,609.18



